

No. of Printed Pages : 03

Roll No.

HH-491

Dual Degree B.M.S./M.B.A.

EXAMINATION, May 2018

(Eighth Semester)

(Main & Re-appear)

MBI402

PROJECT MANAGEMENT

Time : 3 Hours]

[Maximum Marks : 70

Before answering the question-paper candidates should ensure that they have been supplied to correct and complete question-paper. No complaint, in this regard, will be entertained after the examination.

Note : Attempt *Five* questions in all, selecting at least *one* question from each Unit. All questions carry equal marks.

(3-36/13)M-HH-491

P.T.O.

Unit I

1. Define project management. Explain the scope of project management in current scenario.
2. What do you mean by project structure and explain its importance and different issues of project structures in present time in India.

Unit II

3. What do you mean by project formulation ? Explain its process and importance.
4. Write short notes on the following :
 - (a) Explain different techniques used in marketing survey of project.
 - (b) Process of determine estimated cost of project.

Unit III

5. What is Project Appraisal ? Discuss various methods of project appraisal used in industrial project.

6. Write short notes on the following :

- (a) Social Cost Benefits
- (b) Project Appraisal
- (c) Project Management Information System
- (d) Project Financing.

Unit IV

7. How can a project network analysis, such as PERT, be used to increase the functional ability to related to the total project ?
8. What is the typical problems in project control ? Suggest simple ways to minimize (if not eliminate) these problems.