

HH491

B.M.S.-M.B.A. (5 Year Integrated) EXAMINATION, 2020

(Eighth Semester)

(B Scheme)

(Main & Re-appear)

BMS-MBA

PROJECT MANAGEMENT

BMI402

Time : 3 Hours]

[Maximum Marks : 70

Before answering the question-paper candidates should ensure that they have been supplied to correct and complete question-paper. No complaint, in this regard, will be entertained after the examination.

Note : Attempt *Five* questions in all, selecting at least *one* question from each Unit. All questions carry equal marks.

Unit I

1. Define project management. Explain the various phases of the general life-cycle of a project management.
2. What do you mean by project management system ? Explain applications of different softwares used in a project in an industrial project.

Unit II

3. What do you mean by project formulation and explain its process and importance.

4. What do you mean by feasibility study of a project and explain how will you conduct market research feasibility for a project.

Unit III

5. Explain the effects of project schedules on cost schedules and forecasted project costs.
6. Write short notes on the following :
 - (a) Social Cost Benefits
 - (b) Project Appraisal
 - (c) Project Management Information System
 - (d) Project Financing.

Unit IV

7. How does PERT differ from CPM ? Explain the role of networking techniques used in project control.
8. Describe the difference between project planning and project control. Illustrate with the example of any typical project.