

No. of Printed Pages : 03

Roll No.

CC-582

M. Tech. EXAMINATION, May 2017

(Third Semester)

(Re-appear Only)

(CSE)

CSE-651-B

SOFTWARE PROJECT MANAGEMENT

Time : 3 Hours]

[Maximum Marks : 75

Before answering the question-paper candidates should ensure that they have been supplied to correct and complete question-paper. No complaint, in this regard, will be entertained after the examination.

Note : Attempt *Five* questions in all, selecting at least *one* question from each Unit. All questions carry equal marks.

(3-17/16)M-CC-582

P.T.O.

Unit I

1. Write detailed note on Function Point *V*s Lines of Code Software project estimation. **15**
2. What is SPM Plan ? Explain its steps in detail. **15**

Unit II

3. What is Gantt Chart ? Explain with suitable example. **15**
4. Explain the COCOMO-II model for software cost estimation. **15**

Unit III

5. Explain the ISO standards model for Quality of a software system. **15**
6. What are the different factors for Risk Monitoring ? Explain. **15**

M-CC-582

2

Unit IV

7. What is Software Project Team Manager ? What are his functions ? Explain. **15**
8. What are the components of SCM Repository ? Explain. **15**

(3-17/17)M-CC-582

3

60